R & S Project #2787

The Molecular Foundry Week Starting 7-25-2005

LBNL 4-Week Rolling Schedule

ID | Task Name Duration | Resource Start Finish Predecessc |Jul 17,'0 | Jul 24,'0 | Jul 31,'0 |Aug 7, '0
Names T TF [T TR [T Tr [T TR

1 Sitework
2 North Landscape
3 Waterproof North Terrace 5 days Blues 7/11/05 7/15/05
4 Rough Grade 6 days McGuire 7/21/05 7/28/05 3
5 Complete North Slope Utilites-HPCW,HPNG,SD,CA 5days MJB 7/29/05 8/4/05 4 o
6 Excavate Stair, Ramp 3 days BCI 8/5/05 8/9/05 5 1 T -
7 Form Walls, Curbs, Ramp 5days BCI 8/10/05 8/16/05 6 I _]’E“
8 DCVA Pad 2 days BCI 8/5/05 8/8/05 4,5 T ]_ i
9 Hardscape/landscape 20 days Shooter 8/15/05 9/12/05 52
10 South Landscape
11 South Terrace Waterproofing 9 days Blues 8/1/05 8/11/05
12 Rough Grade 5days McGuire 8/1/05 8/5/05 4,18 it ]
13 Complete Utilities 4 days MJB 8/5/05 8/10/05 5 nf i
14 South Concrete Stairs 2wks Conco 8/11/05 8/24/05 13,12 T
15 Install Trench Drain 4 days KDS 8/11/05 8/16/05 13 il
16 South Terrace Hardscape/Landscape 7 wks Shooter 8/25/05 10/13/05 14 i
17 Road "A"
18 Rough Grade A-Road Planters 1 day McGuire 7/29/05 7/29/05 4 i
19 Concrete Pads 4 days BCI 8/9/05 8/12/05 18,8 —|
20 |Roof
21 Install Penthouse #1 Metal Panels 5 days PEI 6/24/05 6/30/05
22 Sheetmetal Plenums & Flashing 36 days CMI 6/2/05 7/22/05
23 Install Roofing 15 days Enterprise 6/6/05 6/24/05
24 Frame / Gyp Penthouse #2 Interior Walls 3days JJ 7/12/05 7/14/05
25 Waterproof Exhaust Pad (Bulletin 110) 5 days Enterprise 6/27/05 7/1/05 23
26 Install Supports, Piping & Duct 20 days CMI 6/27/05 7/25/05 23 ]
27 Set Rooftop Equipment 3 days CMI 7/19/05 7/21/05
28 Equipment Connections 15 days MEP 7/22/05 8/11/05 27 :% |
29 Frame Penthouse #1 Interior Walls 5days JJ 7/18/05 7/22/05 |
30 Penthouse #1 Interior-side Parapet Framing 3days JJ 8/1/05 8/3/05 ’j
31 Frame / Sheath Plenum Exterior E line 7 days JJ 8/3/05 8/11/05 ::: |}
32 Complete Lath, Plaster 12 days JJ 8/12/05 8/29/05 31 |_
33 Standing Seam Metal Roof 3days VSM 8/30/05 9/1/05 32
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34 | Exterior Skin & Windows
35 East Elevation
36 Owner Punch - TBD 2 days LBNL 7/28/05 7/29/05 _]
37 Canopy
38 Install Electrical Rough-In Canopy 3 days Sasco 8/15/05 8/18/05 39SF
39 Install Canopy Panels 7 days PEI 8/18/05 8/26/05
40 Install Light Fixtures 2 days Sasco 8/29/05 8/30/05 39
41 North Elevation
42 Dto A Line
43 Install Panels & Membrane Sheathing 10 days PEI 7/11/05 7/22/05
44 Caulking & Complete Glass 2 days Royal 7/25/05 7/26/05 43 :|
45 Admin Pop out
46 Install Glass 3 days Royal 7/19/05 7/21/05 ____I
47 Install Centria Panels 5 days PEI 7/19/05 7/25/05
48 Caulking & Complete Glass 1day Royal 7/26/05 7/26/05 47 jﬁ
49 Stair Tower
50 Water Test complete 0 days Blues 7/18/05 7/18/05 ’ 7/18
51 Install Centria Panels & Membrane Sheathing 4 days PEI 7/19/05 7/22/05 50
52 Install Curtainwall & Caulking 15 days Royal 7/25/05 8/12/05 51 l_
53 Canopy/Beam Wraps
54 Install Electrical Rough-In Canopy 3days Sasco 8/24/05 8/29/05 55SF
55 Install Canopy Panels/Beam Wraps 7 days PEI 8/29/05 9/7/05
56 Install Light Fixtures 2 days Sasco 9/8/05 9/9/05 55
57 South Elevation
58 CtolL Line
59 Install Panels & Membrane Sheathing 25 days PEI 7/12/05 8/15/05
60 Install Window Frames at Stair #2 4 days Royal 7/20/05 7/25/05 : ]
61 Caulking & Complete Glass 3 days Royal 8/16/05 8/18/05 59
62 Scaffolding to be removed for Grading 4 days McGuire & 7/25/05 7/28/05
63 Canopy/Beam Wraps/Café Door
64 Install Electrical Rough-In Canopy 3 days Sasco 9/2/05 9/8/05 65SF
65 Install Canopy Panels/Beam Wraps 7 days PEI 9/8/05 9/16/05
66 Install Light Fixtures 2 days Sasco 9/19/05 9/20/05 65
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67 West Elevation/Cantilever
68 Remove Scaffolding under cantilever 2 days Brand 7/21/05 7/22/05
69 Install Panels & Membrane Sheathing 13 days PEI 7/25/05 8/10/05 68 T
70 Caulking & Complete Glass 2 days Royal 8/11/05 8/12/05 69 __:E]
71 Man Lift / Leave Out Bay
72 Man Lift Removal 3 days Cabrillo 7/25/05 7/27/05 []’i
73 Framing and Sheathing 7 days Raymond 7/28/05 8/5/05 72 Il }
74 Grace Membrane & Z-bar 3 days PEI 8/8/05 8/10/05 73 T
75 Glass & Glazing and Caulking 3 days Royal 8/8/05 8/10/05 73 i
76 Install panels 5days PEI 8/11/05 8/17/05 75 —
77 Cauking & Complete Glass 1day Royal 8/18/05 8/18/05 76 B
78 Louvers 10 days PEI 8/1/05 8/12/05 |
79 |INTERIOR IMPROVEMENTS
80 Stair # 1 Interior
81 Penthouse Interior Walls 5days JJ 7/18/05 7/22/05 I
82 Scaffold @ Stairs 5days JJ 7/25/05 7/29/05
83 Frame Walls Vertical 15 days JJ 8/1/05 8/19/05 82
84 Intumescent Fireproofing 2 days A&B 8/22/05 8/23/05 52,83
85 MEP Stair & Penthouse Rough-Ins 10 days MEP 8/24/05 9/7/05 81,84
86 Sheetrock 5days JJ 9/8/05 9/14/05 85
87 Taping 7 days JJ 9/15/05 9/23/05 86
88 Paint Walls / Soffits 5days A&B 9/26/05 9/30/05 87
89 Install Electical / MEP Trim 5 days MEP 10/3/05 10/7/05 88
90 Remove Stair Scaffold 2 days JJ 10/10/05 10/11/05 89
91 Paint Stairs & Remaining Walls 5days A&B 10/12/05 10/18/05 90
92 Stair #2 Interior
93 Framing Stair K to L-line All Levels 21 days JJ 6/23/05 7/22/05
94 Elevator Lobby Soffits 5days JJ 7/25/05 7/29/05 93
95 MEP Wall/Ceiling Rough-Ins 7 days MEP 8/1/05 8/9/05 94 :}
96 Won Door Header 2 days Won Door 8/3/05 8/4/05 ]
97 Sheetrock 5days JJ 8/10/05 8/16/05 95 "f__
98 Taping 7 days JJ 8/17/05 8/25/05 97 T
99 Paint Walls 5days A&B 8/26/05 9/1/05 98
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100 Level 2
101 Level 2 Corridor L - E Line
102 Soffit Rough-in Speakers & C5 Cans (behind sch.) 3 days Sasco 6/7/05 6/9/05
103 Tape Walls 6 days JJ 6/20/05 6/27/05
104 Lower Level Electric (excludes lights) 9 days Sasco 6/28/05 7/11/05 103
105 Prime Paint Walls & Pipe Rack 4 days A&B 8/3/05 8/8/05 [:: ]
106 Flooring 5 days Preston 9/9/05 9/15/05
107 Level 2 Offices L - E Line
108 MEP Gyp Ceiling Rough-In (behind sch.) 2 days Sasco 5/25/05 5/26/05
109 Gyp & Tape Ceiling (delayed) 10 days JJ 5/27/05 6/10/05 108
110 Lights, Diffusers, AFS Drops, Lifesafety 4 days MEP 7/6/05 7/11/05
111 Drop Ceiling Tile 5 days Ireland 6/29/05 7/6/05
112 Rough-in Ceiling 3 days Sasco 8/1/05 8/3/05 [_
113 Sheetrock Lid 2 days JJ 8/4/05 8/5/05 112
114 Tape Lid 7 days JJ 8/8/05 8/16/05 113
115 Level 2 Cto E-Line
116 MEP Wall/Ceiling Rough Ins (behind sch.) 3 days MEP 6/1/05 6/3/05
117 Sheetrock 5days JJ 7/6/05 7/12/05
118 Taping 7 days JJ 7/13/05 7/21/05 117
119 Frame Remaining Walls / Soffits @ at Loading Bay 5days JJ 8/1/05 8/5/05
120 MEP Wall Rough-in @ Loading Bay 4 days MEP 8/8/05 8/11/05 119 |}
121 Sheetrock/Tape @ Loading Bay 10 days JJ 8/12/05 8/25/05 120 |_
122 Prime Paint 3days A&B 8/26/05 8/30/05 121
123 Acoustical Ceiling Grid 3 days Ireland 8/31/05 9/2/05 122
124 Lights/Diffusers/AFS Trim/Life Safety 7 days MEP 9/6/05 9/14/05 123
125 Bathrooms
126 Frame Walls & Ceilings Access Panels 2 days JJ 7/6/05 717/05
127 Set Countertop Supports (behind sch.) 2 days Romak 6/3/05 6/6/05
128 Sheetrock/Tape/Finish 8 days JJ 7/12/05 7/21/05 126
129 Paint Walls 2 days A&B 7/22/05 7/25/05 128 %
130 Ceramic Tile 6 days TW 7/26/05 8/2/05 129 T
131 Countertop 3days ISEC 8/3/05 8/5/05 130 _j’i
132 Plumbing Fixtures & Trim 5days KDS 8/8/05 8/12/05 131 1 l_
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133 Electrical Fixtures & Trim 4 days Sasco 8/15/05 8/18/05 132
134 Toilet Partitions & Accessories 4 days SMP 8/19/05 8/24/05 133
135 Doors & Hardware 2 days W&W 8/25/05 8/26/05 134
136 Clean Room Construction
137 Normal Clean Stage
138 Install Ductwork 10 days CMI 7/5/05 7/18/05 :__l
139 Install AFS Lower Distribution 5days GMR 7/12/05 7/18/05 138FF _4.J
140 TS Infill Beams/Catwalk Framing (start @ K-line) 6 days Romak 7/14/05 7/21/05 I
141 Catwalk Framing (pending RFI) 2 days Romak 7/28/05 7/29/05 ::|
142 Patch Sheetrock & Tape at TS Infill 3days JJ 7/25/05 7/27/05 140FF+1 de __4._
143 Install Interstitial Light Fixtures 3 days Sasco 7/25/05 7127105 (I
144 Epoxy Paint TS Beams 4 days A&B 7/28/05 8/2/05 U i
145 Electrical Rough in Above Grid 10 days Sasco 8/3/05 8/16/05 144 il _jf“
146 Install Clean Room Flooring 6 days A&B 8/17/05 8/24/05 145 1
147 Clean up and Wipe Down 2 days Bayside 8/25/05 8/26/05 146
148 Install Temporary Filters on AHU 1day CMI 8/26/05 8/26/05 147FF
149 Start Up AHU 3 for Supply Air 1day CMI 8/29/05 8/29/05 148
150 Very Clean Stage
151 Install Ceiling Grid/Catwalk Rails 7 days Bayside 8/30/05 9/8/05 149
152 Install Clean Room Wall System 14 days Bayside 9/9/05 9/28/05 151
153 Level 3
154 All Areas Offices
155 Frame Walls / Shafts 13 days JJ 6/27/05 7/14/05
156 Frame Ceiling / Soffit (starting at exterior) 11 days JJ 7/8/05 7/22/05 |
157 MEP Rough-ins Wall / Ceilings 6 days MEP 7/12/05 7/19/05 j
158 HM Door Frames 3 days W&W 7/26/05 7/28/05 D
159 Sheetrock 8 days JJ 7/25/05 8/3/05 (TR
160 Tape 7 days JJ 8/4/05 8/12/05 159 ___% L
161 Frame Manlift Leave Out Bay 3days JJ 8/8/05 8/10/05 (TR,
162 Painting 4 days A&B 8/15/05 8/18/05 160 i
163 Aluminum Clearstory & Door Frames 4 days W&W 8/19/05 8/24/05 162
164 Acoustical Ceiling Grid 5 days Ireland 8/19/05 8/25/05 162
165 Lights, Diffusers, AFS Drops, Lifesafety 10 days Sasco 8/26/05 9/9/05 164
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166 Bathrooms
167 MEP Wall/Ceiling Rough-Ins 5 days MEP 7/15/05 7/21/05 |
168 Sheetrock 3 days JJ 7/26/05 7/28/05 []’}
169 Tape 6 days JJ 7/29/05 8/5/05 168
170 Paint Walls 3days A&B 8/8/05 8/10/05 169 i T
171 Ceramic Tile 6 days TW 8/11/05 8/18/05 170 T
172 Set Countertops 3days ISEC 8/19/05 8/23/05 171 T
173 Plumbing Fixtures & Trim 5days KDS 8/24/05 8/30/05 172
174 Electrical Fixtures & Trim 4 days Sasco 8/31/05 9/6/05 173
175 Level 4
176 Level 4 Corridor (L to Cline)
177 Soffit Rough-In Speakers & C5 cans (behind) 3 days Sasco 6/8/05 6/10/05
178 Taping 6 days JJ 6/29/05 717/05
179 Lower Level Electric (excludes lights) 4 days Sasco 7/12/05 7/15/05
180 High Purity Piping 15 days KDS 717/05 7127105 [
181 Electrical Wire Pull (includes labs) 2 wks Sasco 7/28/05 8/10/05 180 _]’i 0
182 Prime Paint 4 days A&B 8/11/05 8/16/05 181 il i
183 Flooring 3days Preston 9/9/05 9/13/05 e
184 Labs (L to E-Line)
185 Wall Ceiling Rough In (behind sch in 3 to 4-line) 11 days MEP 5/26/05 6/10/05
186 Complete Overhead Plumbing / Elect to Umbilicals 11 days EP 6/20/05 7/5/05
187 Install Flooring 5 days Preston 7/11/05 7/15/05
188 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 7/12/05 7/20/05 j
189 Lights/Diffusers/AFS Trim/Life Safety 10 days MEP 7/15/05 7/28/05
190 Casework Pipe Supports 3days ISEC 7/18/05 7/20/05 :_|—
191 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/19/05 8/8/05 ]‘I
192 Ceiling Tile-Perimeter & Devices 4 days lIreland 7122105 7/27/05 [ :‘
193 Hood Connections/Vertical MEP Drops 15 days MEP 8/2/05 8/22/05 191FS-5da
194 Ceiling Trim/Tile at Hoods & Umbilicals 4 days Ireland 8/23/05 8/26/05 193
195 Painting - Final Coat 8 days A&B 8/29/05 9/8/05 194
196 Electrical / Plumbing Trim 5 days Sasco/KD: 9/9/05 9/15/05 195
197 Bathrooms
198 MEP Wall/Ceiling Rough Ins 5 days MEP 6/24/05 6/30/05

8/12/05 Page 6 LBNL Sub 4 week 7-28-05




R & S Project #2787

The Molecular Foundry

Week Starting 7-25-2005

LBNL 4-Week Rolling Schedule
ID |Task Name Duration | Resource Start Finish Predecessc | Jul 17, '0 | Jul 24,'0 {Jul 31,'0 |Aug 7, '0
Names T TF [T TR [T Tr [T TR
199 Sheetrock 2 days JJ 7/21/05 7/22/05 D
200 Taping 6 days JJ 7/22/05 7/29/05 [ }_‘L
201 Painting 2 days A&B Paint 8/1/05 8/2/05 200 []’_1
202 Ceramic Tile 5 days Tile West 8/3/05 8/9/05 201,130 [
203 Set Countertops 3days ISEC 8/10/05 8/12/05 202 il _]% T
204 Plumbing Fixtures & Trim 5days KDS 8/15/05 8/19/05 203
205 Electrical Fixtures & Trim 4 days Sasco 8/22/05 8/25/05 204
206 Toilet Partitions & Accessories 4 days SMP 8/26/05 8/31/05 205
207 Level 4 Cantilever (D to A line)
208 Frame Walls/Ceilings (excludes leave-out bay) 5days JJ 6/13/05 6/17/05
209 MEP Rough-Ins 4 days MEP 6/24/05 6/29/05
210 Sheetrock 3days JJ 7/5/05 717/05
211 Taping 8 days JJ 7/8/05 7/19/05 210 I
212 Frame/Sheetrock/Tape Remaining Soffits 10 days JJ 7/20/05 8/2/05 211 _]"i j‘l
213 Roll-Up Doors 5days Smith 7/28/05 8/3/05 (T T
214 Cable Tray 3days Sasco 8/3/05 8/5/05 212 il _% hz
215 Paint Walls & Open Ceiling 3 days A&B 8/8/05 8/10/05 214 T
216 Frame Man-Lift Leave Out Offices 4 days JJ 8/11/05 8/16/05 73,161 i
217 Acoustical Ceiling Grid 3 days Ireland 8/11/05 8/15/05 215 il
218 Level 5 1
219 Level 5 Corridor (L to C Line)
220 Soffit Rough-In Speakers & C5 cans (behind sch.) 3 days Sasco 6/9/05 6/13/05
221 Lower Level Electric (excludes lights) 5 days Sasco 7/18/05 7/22/05
222 Electrical Wire Pull (includes labs) 2 wks Sasco 8/11/05 8/24/05 181 EL
223 Prime Paint Walls 4 days A&B 8/25/05 8/30/05 222 J
224 Flooring 3 days Preston 9/9/05 9/13/05
225 Labs (L to E-Line)
226 Complete Overhead Duct & VAVs (Bull 86 pending) 3 days CMI 6/6/05 6/8/05
227 MEP Wall Rough-In (behind sch.) 6 days MEP 6/8/05 6/15/05
228 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05
229 Taping 10 days JJ 6/24/05 7/8/05
230 Paint Prime 4 days A&B 7/12/05 7/15/05
231 Install Flooring 5 days Preston 7/15/05 7/21/05
8/12/05 Page 7 LBNL Sub 4 week 7-28-05




R & S Project #2787

The Molecular Foundry

Week Starting 7-25-2005

LBNL 4-Week Rolling Schedule
ID |Task Name Duration | Resource Start Finish Predecessc | Jul 17, '0 | Jul 24,'0 {Jul 31,'0 |Aug 7, '0
Names T TF [T TR [T Tr [T TR
232 Casework Pipe Supports 3 days ISEC 7/20/05 7/22/05 :I
233 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 7/20/05 7/28/05 T
234 Lights/Diffusers/AFS Trim/Life Safety 10 days Sasco 7/29/05 8/11/05 233 i I _J
235 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/26/05 8/15/05 (TTRRTRTTR ATTTTIRTTENT
236 Hood Connections/Vertical MEP Drops 15 days MEP 8/9/05 8/29/05
237 Cold Room 15 days ISEC 8/30/05 9/20/05 236
238 Acoustical Ceiling Trim at Hoods/Umbilicals 4 days Ireland 9/21/05 9/26/05 237
239 Painting - Final Coat 8 days A&B 9/27/05 10/6/05 238
240 Bathrooms
241 Sheetrock 3 days JJ 7/19/05 7/21/05 __:|
242 Taping 6 days JJ 7/25/05 8/1/05
243 Painting 2 days A&B 8/2/05 8/3/05 242
244 Ceramic Tile 5 days TileWest 8/10/05 8/16/05 243,202 i 1l
245 Set Countertops 3days ISEC 8/17/05 8/19/05 244 i
246 Plubming Fixtures / Trim 5days KDS 8/22/05 8/26/05 245
247 Level 5 Cantilever (D to A line)
248 Sheetrock 3days JJ 7/12/05 7/14/05
249 Taping 6 days JJ 7/15/05 7/22/05 248 l_
250 Roll-Up Door 3 days Smith 8/4/05 8/8/05 213 E ]
251 Frame/Sheetrock/Tape Remaining Soffits 10 days JJ 7/25/05 8/5/05 249
252 Cable Tray 3days Sasco 8/8/05 8/10/05 251 I
253 Paint Walls & Open Ceiling 3days A&B 8/11/05 8/15/05 252 __:F"
254 Frame Man-Lift Leave Out Offices 4 days JJ 8/17/05 8/22/05 216 J
255 Level 6
256 Level 6 Corridor ( L- C Line)
257 Wall / Soffit Rough Ins (behind sch.) 5 days MEP 6/13/05 6/17/05
258 Plumbing @ Pipe Racks 18 days KDS 6/1/05 6/24/05
259 Duct at E-Line @ Pipe Rack 3 days CMI 6/20/05 6/22/05
260 Install HM Door Frames 3 days W&W 6/22/05 6/24/05
261 Firestop Slab Penetrations 3 days MEP 6/22/05 6/24/05
262 Sheetrock (remaining) 4 days JJ 7/11/05 7/14/05
263 Fire Tape 2 days JJ 7/20/05 7/21/05 D
264 Lower Level Electric (excludes lights) 7 days Sasco 8/1/05 8/9/05 263 jh
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265 Electrical Wire Pull (includes labs) 2 wks Sasco 8/25/05 9/8/05 222
266 Prime Paint 4 days A&B 9/9/05 9/14/05 265
267 Flooring 3 days Preston 9/9/05 9/13/05
268 Labs (L to E-Line)
269 MEP Rough-Ins 6 days MEP 6/22/05 6/29/05
270 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05
271 Sheetrock 6 days JJ 7/8/05 7/15/05
272 Taping 10 days JJ 7/13/05 7/26/05 i
273 Paint Prime 4 days A&B 7127105 8/1/05 272 _:%_
274 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 8/2/05 8/10/05 273 il (ST
275 Lights/Diffusers/AFS Trim/Life Safety 10 days Sasco 8/11/05 8/24/05 274 __JI:!_
276 Install Flooring 5 days Preston 7/29/05 8/4/05 [ i
277 Casework Pipe Supports 3 days ISEC 8/4/05 8/8/05 i [: ]
278 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 8/9/05 8/29/05
279 Hood Connections/Vertical MEP Drops 15 days MEP 8/23/05 9/13/05
280 Cold Room 15 days ISEC 8/22/05 9/12/05
281 Bathrooms
282 Set Plumbing Waste Carrier 5days KDS 6/21/05 6/27/05
283 Frame Walls/Shafts & Ceilings 4 days JJ 7/5/05 7/8/05
284 Install HM Frames 2 days W&W 717/05 7/8/05
285 MEP Rough ins 5 days MEP 7/11/05 7/15/05 283
286 Sheetrock 3 days JJ 8/2/05 8/4/05 [T
287 Taping 6 days JJ 8/5/05 8/12/05 286 __]E L
288 Painting 2 days A&B 8/15/05 8/16/05 287
289 Ceramic Tile 5 days TileWest 8/17/05 8/23/05 244,288
290 Set Countertops 3days ISEC 8/24/05 8/26/05 289
201 Level 6 Cantilever (D to A line)
292 Frame Walls/Ceilings (excludes leave-out bay) 6 days JJ 7/13/05 7/20/05 T
293 MEP Rough-Ins 5days MEP 7/21/05 7127105 292 __]nb; —
294 Frame Remaining Soffits - C-line 3days JJ 7/25/05 7127105 E%
295 Sheetrock 3days JJ 7/28/05 8/1/05 294,293
296 Taping 6 days JJ 8/2/05 8/9/05 295 il N OBl
297 Cable Tray 3 days Sasco 8/11/05 8/15/05 296,252 t_
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298 Paint Walls & Open Ceiling 3days A&B 8/16/05 8/18/05 297
299 Frame Man-Lift Leave Out Offices 4 days JJ 8/23/05 8/26/05 254
300 Level 1
301 Level 1 Corridor (L-C line)
302 Upper Level Electric @ Pipe Racks (starting at C-Line) 15 days Sasco 6/1/05 6/21/05
303 Duct @ Pipe Rack 5days CMI 6/17/05 6/23/05
304 Plumbing @ Pipe Racks (starting at plumbing closet) 18 days KDS 6/21/05 7/15/05
305 Sheetrock 2 days JJ 7/18/05 7/19/05 304
306 Fire Tape 2 days JJ 7/20/05 7/21/05 305 :lh
307 Lower Level Electric (excludes lights) 5 days Sasco 8/10/05 8/16/05 264 ﬁ_
308 Wire Pull (includes labs) 2 wks Sasco 9/9/05 9/22/05 265 J
309 Paint Prime Walls 4 days A&B 9/23/05 9/28/05 308
310 Labs/Offices (L to C-Line)
311 Sheetrock 6 days JJ 7/13/05 7/20/05 j
312 Taping 9days JJ 7/18/05 7/28/05
313 Paint Prime Walls 3days A&B 7/29/05 8/2/05 312 [
314 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 8/3/05 8/11/05 313 i _]Ii J
315 Lights/Diffusers/AFS Trim/Life Safety 10 days Sasco 8/2/05 8/15/05 (TR TTATATATERT
316 Install Flooring 5 days Preston 8/5/05 8/11/05 [ %_
317 Ceiling Tile-Perimeter & Devices 4 days lIreland 8/10/05 8/15/05 [:
318 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 8/16/05 9/6/05 317
319 Hood Connections/Vertical MEP Drops 15 days MEP 8/30/05 9/20/05 318SS+10 (
320 Bathrooms
321 Set Plumbing Waste Carrier 5days KDS 7/14/05 7/20/05 __]
322 Frame Walls/Ceilings 6 days JJ 7/20/05 7/27/05 [: :]’i
323 MEP Rough-Ins 7 days MEP 7/28/05 8/5/05 322
324 Set Countertop Supports 2 days Romak 8/4/05 8/5/05 323FF il
325 Install Door Frames 1day W&W 8/5/05 8/5/05 323FF
326 Sheetrock 3days JJ 8/8/05 8/10/05 323 I
327 Tape 6 days JJ 8/11/05 8/18/05 326 __:E‘
328 Painting 2 days A&B 8/19/05 8/22/05 327 J
329 Ceramic Tile 5days TileWest 8/24/05 8/30/05 328,289
330 Level 1 Shipping/Receiving
8/12/05 Page 10 LBNL Sub 4 week 7-28-05




R & S Project #2787

The Molecular Foundry

Week Starting 7-25-2005

LBNL 4-Week Rolling Schedule

ID |Task Name Duration | Resource Start Finish Predecessc | Jul 17, '0 | Jul 24,'0 {Jul 31,'0 |Aug 7, '0
Names T TF [T TR [T Tr [T TR

331 Overhead Electrical 8 days Sasco 6/6/05 6/15/05
332 Overhead Pumbing 4 days KDS 6/10/05 6/15/05
333 Install Lath/Stucco 3days JJ 7/12/05 7/14/05
334 Stucco Finish/Cleanup Scaffold lday JJ 7/21/05 7/21/05 D
335 Set AHU 3 3 days CMI 7/22/05 7/26/05 -
336 Hook-up AHU # 3 15 days MEP 7127105 8/16/05 335 B _:%_
337 Elevator Installations i
338 Car #2
339 Build Car Frame/Belt Up/Entrances 33 days Otis 5/20/05 717/05
340 Frame Entrance Fronts 7 days JJ 6/21/05 6/29/05
341 Complete Car # 2 0 days Otis 717/05 717/05
342 State Inspection 1day Otis 7/15/05 7/15/05
343 Protect Cab Finishes 5days R&S 7/18/05 7/22/05 342 I:I.
344 Elevator #2 in use 0 days R&S 7/22/05 7/22/05 343 4' 7/22
345 Elevator Door Smoke Curtain 1day? PSI 5/9/05 5/9/05
346 Car #1
347 Build Car Frame/Belt Up/Entrances 30 days Otis 6/28/05 8/9/05 I
348 Hang Doors 4 days Otis 8/10/05 8/15/05 347 _]"%_
349 Frame Entrance Fronts & Soffits 7 days JJ 8/16/05 8/24/05 348 J
350 Elevator Door Smoke Curtain 1day? PSI 8/25/05 8/25/05 349
351
352 |UTILITY BUILDING/COOLING TOWER
353 Interior Improvements
354 MEP Wall Rough-In (behind sch.) 6 days MEP 6/3/05 6/10/05
355 HM frames 2 days W&W 6/17/05 6/20/05 354
356 Sheetrock 3 days JJ 7/18/05 7/20/05 355 _]
357 Taping 7 days JJ 7/25/05 8/2/05 [
358 Painting 5days A&B 8/3/05 8/9/05 357 _]’i_ I
359 Testing Systems Begins (covered in MEP Coord Mtng) 30 days MEP 8/10/05 9/21/05 358 il _]’E“
360 Manlift 3 days 7/25/05 7/27/05 i
361 Remove Manlift 3 days Cabrillo 7/25/05 7127105 L—I
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